Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ Army - CAMP BULLIS/TX621162013300

Progressin FY97

A PA/SI isunderway for site 8, landfill #8. Itis scheduled to
Siteswith Response Complete 4 Investigation 4 1 0 FUND $0 $0 $0 $0 || ryoo $25 || be completed this FY .
High 0 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0
o FYO01 $323
Sitesin Medium 0 Design 0 0 0 TECH $0 $0 $0 $97
Progress Progress Planned for FY98-FY99
_Relative Risk Low 1 RA-C 0 0 0 FUND $0 $0 $0 $0 | FY02 $1,441 After the completion of the PA/SI for site 8, acontract will
Cat Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 be issued to commence an RI/FS to determine the
egory FYO03 $170|| remediation options.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 5 Total $0 $0 $0 $97 || FY 98-2000* * $3,148
@ Army - FORT BLISS/ TX621372010100 RAB Progressin FY97
Continued UXO survey and cleanup of Castner Range with
Siteswith Response Complete 32 Investigation 55 22 0 FUND $2,907 $150 $200 $211 || Fyoo $2,162 || Cheracterization Report underway. Completed 1st phase of
! RFI'sat 3TX sitesand 3 NM sites. Completed RFI'sat 5
High 9 Interim Actions 4(4) 6(6) FUND $366 $0 $0 $272 4865 NM SWMU's. RRSE sampling completed at 6 sites.
o FYO01
Sitesin Medium 9 Design 26 1 15 FUND $1,795 $0 $0 $18
Progress Progress Planned for FY98-FY99
_Relative Risk Low 27 RA-C 5 7 31 FUND $6,858 $7 $102 $355 || FY02 $3,187 Complete RFI'sat 3NM sitesand 2 TX sites. Complete
Cateqo Not Evaluated 0 RA-O (LTO) 0 0 0 $198 $0 $0 $0 RRSE sampling at one remaining site. Obtain early in FY 98
egory FYO03 $3,007 || TNRCC closure letters for the 6 TX SWMU's remediated in
Not Required 0 LTM 1 0 3 $45 $45 $0 $8 FY 96. Complete survey and characterization of UXO on
Castner Range.
Total Number of Sites ” Total $12,169 $202 $302 $864 || FY 98-2005** $31,102
@ Army - FORT HOOD / TX621402042400 Progressin FY97
RFI started 1 Qtr 97. Sampling, bore holes, and site
Siteswith Response Complete 39 Investigation 39 22 0 FUND $2,600 $495 $679 $320 | Fy oo $682 | evaluation 2, 3& 4 Qtr 97. Draft RFI Reports submitted for
review 4 Qtr 97.
High 6 Interim Actions 4(4) 0(0) FUND $10 $9 $0 $0
o FYO01 $627
Sitesin Medium 11 Design 0 0 0 FUND $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low RA-C 4 0 9 FUND $2,102 $0 $0 $0| Fy02 $4 RFI continues 1 Qtr 98. Will submit RFI report to TNRCC
Cateqo Not Evaluated RA-O (LTO) 0 0 8 $0 $0 $27 $94 and EPA 1 Qtr 98. Will submit design for RA 3 Qtr 98. Will
egory FYO03 $04| start RA 1.Qtr 99.
Not Required LTM 0 0 8 $0 $0 $0 $0
Total Number of Sites 61 Total $4,712 $504 $706 $414 || FY 98-2004** $8,837
@ Army- FORT SAM HOUSTON / TX621162042900 Progressin FY97
A remedial design will beimplemented on the pershing
Siteswith Response Complete 22 Investigation 23 1 0 FUND $387 $0 $50 $0 || ryoo $267|| firing range site.
High 0 Interim Actions 8(8) 0(0) $0 $0 $0 $76
o FYO01 $21
Sitesin Medium 0 Design 1 0 1 TECH $0 $0 $52 $0
Progress Progress Planned for FY98-FY 99
Low 2 RA-C 8 0 2 FUND $1,110 $0 $0 $0 || FYo2 $693 Th L - S
_Relative Risk ! _(_ep:rdshl ng firing range remediation activities will be
NotEvaluated | 0 | RA-O(LTO 0 0 0 $0 $0 $0 $0 initiated.
Category (LTO) FY03 $100
Not Required 0 LT™M 0 0 1 $0 $0 $0 $21
Total Number of Sites 24 Total $1,497 $0 $102 $97 || FY 98-2001** $3,507

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ Army - LONE STAR ARMY AMMUNITION PLANT / TX621382183100 NPL Progressin FY97
Refer to page A-109
Siteswith Response Complete | 25 | Investigation <7} 18 0 $14,104 $78 $450 $84 ([ Fy o0 $474
High 8 Interim Actions 6(6) 5(5) $0 $0 $0 $0
o FYO1 $1,155
Sitesin Medium 5 Design 3 0 7 $184 $0 $0 $0
Progress Progress Planned for FY98-FY 99
o Low 14 RA-C 2 5 1 $2,237 $0 $0 $569 || FY 02 $3,100
-Relative Risk prop— o o % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $384
Not Required 0 LTM 0 2 6 $0 $0 $0 $0
Total Number of Sites 52 Total $16,525 $78 $450 $653 || FY 98-2004** $21,078
’ Army - LONGHORN ARMY AMMUNITION PLANT / TX621382052900 NPL Progressin FY97
Refer to page A-111
Siteswith Response Complete 33 Investigation 36 1 0 FUND $26,813 $4,160 $4,628 $389([ Fyoo $3,717
High 7 Interim Actions 2(2) 2(2) $4,423 $2,078 $2,192 $0
o FYO1 $1,328
Sitesin Medium 1 Design 0 3 7 $865 $0 $0 $1,919
Progress Progress Planned for FY98-FY 99
o Low 6 RA-C 1 0 10 $25,613 $0 $0 $0|| FYo2 $3,499
aaneRik aluated 0 2 $155 $155 $868 $486
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FYo03 $3,735
Not Required 0 LTM 0 0 10 $0 $0 $0 $0
Total Number of Sites 47 Total $57,869 $6,393 $7,688 $2,794 || FY 98-2006* * $84,269
‘ Army - RED RIVER ARMY DEPOT / TX621382073800 RAB BRAC 1995 Progressin FY97
Refer to page A-160
Siteswith Response Complete 29 Investigation 30 41 0 $4,705 $1,430 $2,134 $906 || Fy 0o $1,653
High 12 | Interim Actions 16(17) 1(2) $3,521 $462 $502 $0
o FYO1 $1,817
Sitesin Medium 5 Design 6 0 36 $231 $0 $0 $210
Progress Progress Planned for FY98-FY 99
- Low 1 RA-C 7 0 36 $3,469 $0 $0 $96 || FY o2 $4,321
-Relative Risk Seted o o % % % %
Not Evaluat 14 RA-O (LTO 0
Category (LTO) FY03 $4,602
Not Required 0 LTM 0 1 25 $236 $96 $237 $162
Total Number of Sites 71 Total $12,162 $1,988 $2,873 $1,374 || FY 98-2004** $24,210
4@ Navy - CORPUS CHRISTI NAS/ TX617002278700 Progressin FY97
TNRCC acknowledged that all remedial goals and cleanup
Siteswith Response Complete 15 Investigation 17 4 0 $3,926 $985 $276 $716 || Fy 0o 77| criteria concerning SWMU 003 have been meet. Completed
RFI Work Plan (SWMU's 001,002,004,005). Executed RFI
High 5 Interim Actions 3(5) 0(0) $68 $0 $0 $0 Work Plan field activities.
o FYO1 $77
Sitesin Medium 0 Design 1 0 3 $48 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 0 4 $3163 $367 $0 $0|| Fyo2 $670 Plug and abandon all groundwater monitoring wells at
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $0 $0 $58 $68 SWMU 003. Complete RFI Report. Start Risk Assessment
FYO03 $1,930|| Report. Start CMS Report. Start Closure Report.
Not Required 1 LTM 1 0 2 $0 $0 $0 $0
Total Number of Sites 21 Total $7,205 $1,352 $334 $784 || FY 98-2008* * $21,384

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ Navy - DALLASNAVAL AIR STATION / TX617002278600 RAB BRAC 1993 Progressin FY97
Refer to page A-36
Siteswith Response Complete 0 Investigation 0 40 2 $3,574 $1,358 $3,033 $3,608 [ Fv 00 $24,329
High 22 | Interim Actions 0(0) 1(2) $49 $0 $0 $0
o FYO01 $41,078
Sitesin Medium 5 Design 0 0 42 $0 $0 $129]  $1,065
Progress Progress Planned for FY98-FY 99
o Low 15 RA-C 0 0 42 $61 $0 $1,532 $1,343|| FY02 $144
-Relative Risk prop— o 7 % % % %
Not Evaluat RA-O(LTO 0
Category (LTO) FYo3 $156
Not Required LTM 0 0 20 $0 $0 $0 $0
Total Number of Sites 42 Total $3,684 $1,358 $4,694 $6,016 || FY 98-2001** $76,790
’ Navy - DALLAS NWIRP / TX617002277000 RAB Progressin FY97
THREE PUMP AND TREAT SYSTEMS MODIFIED TO
Siteswith Response Complete 1 Investigation 3 20 0 $9,273 $082 $838 $0{l Fyoo $4,441 || INCREASE RUNNING EFFICIENCY. MT. CREEK LAKE
’ STUDY PHASE || COMPLETED, DRAFT REPORT
High 14 | Interim Actions 1(1) 1) $4,258 $600 $522 $101 ISSUED AND ECO RISK SCREENING STARTED. TRC
o - - FYO01 $3,801 || CONVERTED TO A RAB MEETING QUARTERLY.
Sitesin Medium 4 Design 0 2 10 $0 $0 $256 $0 TEALI TEAR FAPMER 0 PEV/IEWAIAIA MOA T P
Progress Progress Planned for FY98-FY99
_Rdative Risk Low RA-C 0 0 13 %0 %0 $198 85,227 || FY02 $3,938 ENSURE INTERIM ACTION IS CONTAINING
Category Not Evaluated RA-O (LTO) 0 0 2 $0 $0 $0 $0 GROUNDWATER PLUME UTILIZING THE SITE WIDE
FYO03 $2,991 || GROUNDWATER MODEL BEING DEVELOPED BY
Not Required LTM 0 0 15 $0 $0 $0 $0 THE USGS. CONTINUE REVIEW OF DRAFT RFI
REPORT. CONDUCT FOLLOWUP RFI FIELD WORK.
Total Number of Sites 23 Total $13,531 $1,582 $1,814 $5,328 || FY98-2012** $38,982 || CONTINUE CMSON PRIORITY SITES (SWMU 00013 &
@ Navy - KINGSVILLE NAS/ TX617002476100 Progressin FY 7
Completed bulk of remediation efforts at four UST sites.
Siteswith Response Complete 13 Investigation 16 4 0 $874 $19 $106 $0 | Fyoo $842 | Began free product removal at JP-5 fuel farm. Received
TNRCC approval to proceed with a plan for additional
High 2 Interim Actions 0(0) 0(0) $848 $0 $0 $0 %678 assessment as an addendum to the Final Sl report.
o FYO01
Sitesin Medium 4 Design 0 0 4 $0 $0 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 4 0 6 $2,651 $0 $0 $567 || FY02 $361 G o .
_Relative Risk omplete monitoring at three UST sites and closeout.
Category Not Evaluated 0 RA-O (LTO) 0 1 0 $34 $34 $36 $93 Cor_lti_nuef_ree prgdu(_:t recovery al_the JP-5fuel farm. Begin
FYO03 $10|| additional investigation to determine the extent of
Not Required 1 LTM 0 0 5 $0 $0 $0 $0 contamination and development of a closure report for each
of thefour sites remaining.
Total Number of Sites 20 Total $4,407 $53 $142 $660 || FY 98-2013** $8,430
@ Navy - MCGREGOR NWIRP / TX617002470800 RAB Progressin FY97
Completed RCRA Facility Investigation (RFI) phase |
Siteswith Response Complete 12 Investigation 12 7 0 $2,164 $1,244 $597 $0 | Fyoo $2.385 || workplan. Began RFI phase | at onesite. Completed Gray
! Areas Phase || Investigation Work Plan.
High 2 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $15
Sitesin Medium 2 Design 0 0 4 $0 $0 $0 $120
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 3 RA-C 1 0 4 $125 $0 $0 $659 || FY02 $15 Complete RFI phase Il in FY98. Begin Gray Areas Phase ||
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 £v03 s15 Investigation. Begin Corrective Measures Study in FY 99.
Not Required 0 LTM 0 0 5 $0 $0 $0 $0
Total Number of Sites 19 Total $2,289 $1,244 $597 $779 || FY 98-2001** $3,911

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fyor | (s000) | (s000) | ($000)
($000)

Texas

’ Air Force- AIR FORCE PLANT NO. 4/ TX657172460500 RAB Progressin FY97
Refer to page A-4
Siteswith Response Complete | 28 | Investigation 30 0 0 $12,901 $0 $0 $0|| Fyoo $1,725
High 0 Interim Actions 1(1) 2(2) $6,919 $0 $1,590 $176
o FYO01 $5,399
Sitesin Medium 2 Design 1 1 0 $7,373 $1,963 $0 $0
Progress Progress Planned for FY98-FY99
Low 0 RA-C 0 1 1 $5,772 $1,608 $5,362 $0[| FYo2 $3,224
ikt aluated 0 2 $5133|  $1.899 so| s1482
Not Evaluat 0 RA-O (LTO 0 3 ) )
Category (LTO) FY03 $1,999
Not Required 0 LT™M 0 1 2 $1,932 $400 $0 $29
Total Number of Sites 30 Total $40,030 $5,870 $6,952 $1,687 || FY98-2013** $35,359
’ Air Force- BERGSTROM AIR FORCE BASE / TX657002418800 RAB BRAC 1991 Progressin FY97
Refer to page A-21
Siteswith Response Complete | 24 | Investigation 30 0 0 $19,401 $0 $0 $0|| Fyoo $350
High 4 Interim Actions 1) 0(0) $625 $0 $0 $0
o FYO01 $350
Sitesin Medium 0 Design 1 0 0 $653 $0 $0 $0
Progress Progress Planned for FY98-FY99
. _ Low 2 RA-C 9 6 0 $24,414 $4 $217 $0 || FYo2 $350
-Relative Risk Seted o o % % % %
Not Evaluat 0 RA-O (LTO 2
Category (LTO) FY03 $350
Not Required 0 LT™M 0 7 0 $240 $240 $150 $350
Total Number of Sites 30 Total $45,333 $244 $367 $350 || FY 98-1998** $10,517
‘ Air Force- BROOKSAIR FORCE BASE / TX657172430300 RAB Progressin FY97
Liquid Fuel Disposal AreaNo. 2/FPTA-3 site closed and
Siteswith Response Complete 8 Investigation 9 2 0 $1,805 $0 $80 $0 EYO00 $640 deed recorded. Complete Treatability Study for FPTA-2.
High 1 Interim Actions 2(2) 1) REG $0 $0 $550 $0
. FYO01 $727
Sitesin Medium 2 Design 2 1 0 $368 $148 $0 $0
Progress Progress Planned for FY98-FY99
_Relative Risk Low 0 RA-C 2 0 1 $950 $0 424 $0| Fy02 8577 Remedial design and Remedial action for FPTA-2 will be
Category Not Evaluated 0 RA-O (LTO) 0 0 1 $307 $150 $0 $156 comple(gd inFY98/99. TheRlI of LF§ will _be completed in
FYO03 $577 || FY98. Final closure and deed recordation will be complete
Not Required 0 LTM 0 0 2 $861 $380 $0 $469 for the central Accumulation Siteand LF5in FY 98.
Total Number of Sites u Total $4,291 $678 $1,054 $625 || FY 98-2008* * $6,508
‘ Air Force- DYESS AIR FORCE BASE / TX657212464300 RAB Progressin FY97
Conducted LTM for 15 sites (down from 19, designed and
Siteswith Response Complete 30 Investigation 43 0 0 REG $6,970 $0 $0 $0 | Fyoo $420 | completed landfill cover for 1 site, constructed caps for 4
sites, completed and submitted CMS/CMI to State, reduced
High 4 Interim Actions 2(2) 0(0) $255 $0 $0 $0 sampling from 4 to 2 times yearly on fewer sites,and closed
o FYO1 $1,164| 3 more siteswith NFA
Sitesin Medium 5 Design 6 0 0 PERS $109 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 5 0 8 CONT $3,170 $216 $154 $0 || FYo2 $1,060 . A
_Relative Risk FY 98: Complete closure plans for 5 construction sites,
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 cqmple_te(_:M_S/C_MI for remaining sites, and cI_oseZO sites
FYO03 $1,162 || withwith ingtitutional contralsand LTM. Obtain approval
Not Required 1 LTM 1 13 1 $1,124 $171 $294 $411 for alternate concentration limits new wells to reduce sites
requiring LTM.
Total Number of Sites a3 Total $11,628 $387 $448 $411 || FY 98-2000* * $19,483

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ Air Force- FORT WORTH, JRB NAVAL AIR STATION / TX657002404200 RAB BRAC 1991 Progressin FY97
Refer to page A-80
Siteswith Response Complete 3 Investigation 25 8 2 $14,707 $1,859 $126 $846 || Fy 00 $4,180
High 2 Interim Actions 2(2) 0(0) $1,964 $0 $0 $0
o FYO01 $540
Sitesin Medium 12 Design 0 1 14 $1,230 $208 $0 $0
Progress Progress Planned for FY98-FY 99
. . Low 3 RA-C 0 3 16 $4,157 $0 $7,285 $3,069 || FY 02 $540
ikt aluated 1 0 $54 $0 $0 $0
Not Evaluat 14 RA-O (LTO 0
Category (LTO) FY03 $392
Not Required 1 LT™M 0 4 5 $1,140 $1,140 $883 $1,011
Total Number of Sites 35 Total $23,252 $3,207 $8,294 $4,926 || FY98-2015** $21,738
’ Air Force- GOODFELLOW AIR FORCE BASE / TX657152407100 Progressin FY97
A Risk Assessment at ST-04, the Former Fuel Storage Area,
Siteswith Response Complete 4 Investigation 5 0 0 FUND $2,140 $17 $0 $0 EYO00 $116|| was completed. Two rounds of groundwater sampling are
required by the TNRCC to close the site. PA/SIs have been
High 0 Interim Actions 0(0) 0(0) $259 $0 $0 $0 $116 completed for two Areas of Concern (AOCS).
o FYO01
Sitesin Medium 0 Design 0 1 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 1 0 $318 $0 $0 $0|| Fyo2 $116 STO4 shall be closed upon completion of twt_) additional
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 sampll_ng _e\/ents Preliminary Asexsmenlslsne
FYO03 $116|| Investigations shall be conducted at six Areas of Concern
Not Required 1 LT™M 0 1 0 $562 $91 $49 $143 (AQCs).
Total Number of Sites 5 Total $3,279 $108 $49 $143 || FY 98-1999** $1,706
‘ Air Force- KELLY AIR FORCE BASE / TX657172433300 RAB BRAC 1995 Progressin FY97
Refer to page A-102
Sites with Response Complete 14 Investigation 26 27 0 REG $49,122 $6,770 $2,298 $123| Fyoo $26,422
High 20 | Interim Actions 18(18) 7(7) $8,540 $0 $3,055 $2,010
o FYO01 $17,743
Sitesin Medium 9 Design 4 4 27 $17,601 $0 $3,640 $1,724
Progress Progress Planned for FY98-FY 99
Low 3 RA-C 4 3 28 $14,850 $509 $10,873 $5,598 || FY 02 $5,863
RdaiveRis aluated 0 26 $13,632 $4,810 $2,399 $1,627
Not Evaluat 2 RA-O (LTO 0 ) ) 3 )
Category (LTO) FY03 $6,228
Not Required 5 LT™M 0 6 26 $4,146 $1,748 $1,878 $755
Total Number of Sites 53 Total $107,891 $13,837 $24,143 $11,837 || FY98-2016** $138,201
‘ Air Force- LACKLAND AIR FORCE BASE / TX657152412900 Progressin FY97
Remedial investigations started for LF-028, LF-029, and
Siteswith Response Complete 18 Investigation 22 7 0 $4,186 $1,606 $384 $440 ([ Fyoo $2.115 || CF-027; started Remedial Design for OT-012, remedial
! action St-010, and continued Long Term Monitoring base
High 5 Interim Actions 1) 0(0) $1,276 $0 $0 $0 wide.
o FYO01 $4,219
Sitesin Medium 0 Design 13 0 4 $1,598 $270 $49 $606
Progress Progress Planned for FY98-FY 99
Low 1 RA-C 13 0 4 $3,809 $69 $0 $53|[ FY02 $5,185 Cont o — -
_Rdative Risk ontinue Remedial investigations and long term monitoring
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 at above sites; Remedia design /Remedia acli_o_n_for OoT-12;
FYO03 $3,845|| Site close out for ST-010 and RTW-017; Feasibility Study on
Not Required 5 LTM 0 3 2 $1,078 $440 $155 $284 CF-027; and Preliminary Assessment /Site Investigation,
basewide and at AOCO
Total Number of Sites 29 Total $11,947 $2,385 $588 $1,383 || FY98-2009** $26,480

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ Air Force- LAUGHLIN AIR FORCE BASE / TX657152410500 RAB Progressin FY97
Completed a RFI at multiple siteson base. ContinueLTM
Siteswith Response Complete 3 Investigation 6 8 0 FUND $2,662 $160 $1,215 $205 [ ey oo $1.601 || @ Sites SS-14, FT-05, and DP-07, WP-02, WP-06 and all
! background wells.
High 4 Interim Actions 5(5) 1(2) $461 $221 $0 $0
o FYO1 $254
Sitesin Medium 2 Design 0 0 2 $0 $0 $0 $36
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 4 RAC 0 0 2 $35 $0 $0 $328 || FY 02 $287 Complete the FSfor sites SS-14, and FT-05. Do aNFRAP
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $176 £v03 530 for DP-07, WP-02, SS-04 and WP-06.
Not Required 1 LTM 0 2 3 $1,373 $825 $0 $0
Total Number of Sites 14 Total $4,531 $1,206 $1,215 $745 || FY 98-2003** $11,722
’ Air Force- RANDOLPH AIR FORCE BASE / TX657152411700 RAB Progressin FY97
Installed Full-scale Biovent system at Site FT004 (Source of
Siteswith Response Complete 13 Investigation 20 3 0 FUND $1,584 $22 $746 $0 | Fyoo $1.265 || former off-base TCE contamination). No Further Action and
i Closed/closing 19 sites.
High 6 Interim Actions 2(2) 1(2) $372 $0 $0 $0
o FYO1 $675
Sitesin Medium 2 Design 9 2 1 $676 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 2 RAC 9 2 1 $2.824 $5 $0 $0|| Fyo2 $626 Installing Biovent test project at ST019. Performing RI at
Not Evaluated 0 | RA-O(LTO 0 0 3 $0 $0 $0 $342 Site SS022.
Category (LTO) FYo03 $250
Not Required 0 LTM 1 7 1 $2,191 $1,341 $0 $293
Total Number of Sites 23 Total $7,647 $1,368 $746 $635 || FY 98-2004** $5,497
‘ Air Force- REESE AIR FORCE BASE / TX657152409100 RAB BRAC 1995 Progressin FY97
Refer to page A-162
Siteswith Response Complete 3 Investigation 7 6 0 FUND $13,711 $3,013 $0 0| ryoo $2,500
High 6 Interim Actions 3(3) 1) REG $3,182 $0 $0 $0
. FYO1 $2,500
Sitesin Medium 0 Design 2 2 6 $1,185 $201 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 3 1 6 $16,199 $0 $16,562 $3,500 || FY 02 $2,500
RdaiveRis aluated 1 7 $7,293 $1,960 $3,623 $1,500
Not Evaluat 4 RA-O (LTO 0 f ) 3 1
Category (LTO) FY03 $2,500
Not Required 0 LTM 0 4 4 $2,590 $14 $1,905 $0
Total Number of Sites 13 Total $44,160 $5,188 $22,090 $5,000 || FY 98-2029** $85,065
‘ Air Force- SHEPPARD AIR FORCE BASE / TX657152416100 Progressin FY97
RCRA Facility Investigation Work Plan approved by the
Siteswith Response Complete 7 Investigation 13 5 0 FUND $5,568 $104 $524 $207 || Fy 0o $521 || State. Completed investigations and closeout of Low Level
Radioactive Waste Disposal site.
High 1 Interim Actions 1) 0(0) $120 $0 $0 $0
o FYO01 $2,642
Sitesin Medium 1 Design 3 0 3 FUND $487 $0 $0 $250
Progress Progress Planned for FY98-FY 99
-Rdative Risk Low 1 RA-C 2 0 3 $602 $32 $0 $391 || FY02 $201 Begin CMSfor sites FT-03 & WP-09. In FY 98, begin
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $40 $40 $0 $0 remedial action scope development for multiple sites. FY98
egory FYO03 $397 || will include a Groundwater Compliance Plan
Not Required 7 LTM 1 0 3 $352 $16 $0 $98
Total Number of Sites 18 Total $7,169 $192 $524 $946 || FY 98-2010** $6,321

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ FUDS - AMARILLO AFB / TX69799F649900

Progressin FY97

The Kansas City District reviewed an investigation report
Siteswith Response Complete 1 Investigation 3 1 1 $44 $10 $50 $0 | Fyoo $470/| and provided comments to the City of Amarillo. No
response was received from the City of Amarillo. Based on
High 0 Interim Actions 0(0) 1) $0 $0 $200 $0 their lack of response to comments, no further DOD aciton
Sitesin Medi 0 Desi 1 0 3 o % % % FYO1 $645| is proposed.
ium esign
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 3 $876 $2 $24 $345 | FY 02 $425 The PRP responsibilities of the DOD for this site will be
Category Not Evaluated | 1 | RA-O(LTO) 0 0 2 $0 $0 $0 $0 £v03 s505 closed out.
Not Required 3 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 5 Total $952 $12 $274 $345 || FY 98-2030* * $14,212
@ FUDS- ATLASAF FAC S3/ TX69799F650500 Progressin FY97
Siteswith Response Complete | 1 Investigation 1 2 0 $16 $0 $0 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 1 0 $0 $0 $57 $0
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 1 $323 $0 $0 $0|| Fyo2 $0 The RD phaseis being exectted in FY98. The RA phase
Category Not Evaluated | 1 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 £v03 % will be executed in FY 99
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $339 $0 $57 $0 || FY 98-2008* * $1,112
4@ FUDS-ATLASMISSILE NO.7/ TX69799F648800 Progressin FY7
Siteswith Response Complete | 1 Investigation 1 2 0 $151 $18 $9 $0 ([ Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 0 0 0 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
rative Risk Low 0 RA-C 1 0 1 $32 $22 $0 $0|| FYo2 $0
-Relative Ri
Not Evaluated 1 RA-O (LTO 0 0 0 $0 $0 $0 $0
Category (LTO) FY03 $0
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $183 $40 $9 $0 || FY 98-2007** $2,222
4@ FUDS- BRYAN AFB / TX69799F669200 Progressin FY97
Continued the RI/FS.
Siteswith Response Complete 2 Investigation 2 1 0 $899 $70 $180 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 1 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 0 1 $868 $0 $0 $0|| Fyo2 $0 Complete the RI/FS phase for the HTRW project during
Category Not Evaluated 0 | RA-O(LTO) 0 0 0 $0 $0 $0 $0 Evos % Fros.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $1,767 $70 $180 $0 || FY 98-2005* * $2,618

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ FUDS - CP SWIFT / TX69799F668500

Progressin FY97

Siteswith Response Complete | 2 Investigation 3 0 0 $13 $0 $0 $910 [ Fy 00 $130
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $2,104
Sitesin Medium 0 Design 2 0 1 $168 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 0 1 $242 $0 $0 $0|| Fyo2 $4.106 Exgcutethe EE/CA in FY99 and the RD in FY 00 for the OE
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fy03 %0 project.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $423 $0 $0 $910 || FY 98-2002** $7,250
4@ FUDS- CUDDIHY / TX69799F804400 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 0 2 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY98-2031** $6,360
€@ FUDS- DALHART AAF / TX69799F665100 Progressin FY97
Siteswith Response Complete 2 Investigation 4 0 0 $27 $0 $30 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 3 0 1 $26 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 1 1 $708 $6 $20 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $761 $6 $50 $0 || FY 98-2027** $4,925
4@ FUDS- EAGLE PASS AAF / TX69799F646000 Progressin FY7
Siteswith Response Complete 2 Investigation 1 2 0 $0 $0 $75 $0| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 1 0 1 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 1 $773 $0 $0 $0|| Fyo2 $0 Execute the S| phasein FY98. Start and complete the RI/FS
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 03 % in FY 99 and complete the RD phasein FY00.
Not Required 0 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $773 $0 $75 $0 || FY 98-2013** $1,198

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ FUDS - FELDERHOFF (CP HOWZE) / TX69799F644700

Progressin FY97

Started first phase of the EE/CA process. Commenced work
Siteswith Response Complete 0 Investigation 2 1 0 $490 $477 $1,567 $0 || ryoo $0 || on the CRP and rights of entry.
High 0 Interim Actions 1) 0(0) $30 $0 $0 $0
o FYOo1l $0
Sitesin Medium 0 Design 0 1 1 $0 $0 $35 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 2 1 $0 $0 $705 $4.240|( FY 02 $0 Award the first phase of the EE/CA contract in FY 98.
Cat Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Complete the CRP and determine thru public meetings the
egory FYO03 $0 || need to establishaRAB. Complete the EE/CA and start the
Not Required 1 LTM 0 0 1 $0 $0 $0 $0 RD phase. Start the RA phase of the OE project in FY 99.
Execute the RD for the CO
Total Number of Sites 3 Total $520 $477 $2,307 $4,240 || FY 98-2013** $9,143
@ FUDS- FORT BARKLEY, TX / TX69799F644200 Progressin FY97
Siteswith Response Complete | 2 Investigation 3 1 0 $13 $0 $0 $575 || Fyoo $75
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
_— FYO01 $4,190
Sitesin Medium 0 Design 1 1 1 $0 $0 $51 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 0 2 $19 $0 $0 $0|| Fyo2 $0 Complete the design for the CON/HTRW project in FY98
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 and execute the UST removal contract in FY99. Start the
egory FY03 $0 || EE/CA for the OE project in FY'99 and tart the RD in FY 0.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $32 $0 $51 $575 || FY 98-2007** $6,334
4@ FUDS- FORT BOWIE / TX69799F644400 Progressin FY7
Siteswith Response Complete | 1 Investigation 3 1 0 $13 $0 $70 $300|| Fyoo $75
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
_ FYO01 $2,130
Sitesin Medium 0 Design 0 1 2 $0 $0 $51 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 3 $0 $0 $0 $0|| Fyo2 $0 The RD for the CON/HTRW project will be completed in
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FY98. The RA-C for the CON/HTRW p_rojeclisscheduled
FYO03 $0 || for FY99. The Sl for the HTRW project is scheduled for
Not Required 1 LTM 0 0 0 $0 $0 $0 $0 FY98. TheRI/FSis scheduled for FY 99 and the RD for
FY00.
Total Number of Sites 4 Total $13 $0 $121 $300 | FY 98-2008** $4,665
4@ FUDS- FOSTER AFB / TX69799F672200 Progressin FY97
Awarded RA contract for BD/DR and CON/HTRW
Siteswith Response Complete 1 Investigation 4 0 0 $733 $256 $50 $0 | Fyoo $0 | Projects. Continued work on the RI/FS.
High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0
_— FYO01 $911
Sitesin Medium 0 Design 2 1 0 $399 $34 $150 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 2 1 $379 $379 $20 $0|| Fyo2 $0 Complete the RA contract in 2d Qtr FY98. Continue with
Category Not Evaluated 1 RA-O (LTO) 0 0 1 $0 $0 $0 $0 Fhe RI/FS and complete it during FY9_8. Start the RD phase
FYO03 $01] in FY99 and execute the RA-C phasein FY 00.
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 4 Total $1,511 $669 $220 $0 || FY 98-2033** $15,739

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

@ FUDS-FT. SAN JAC / TX69799F838000

Progressin FY97

Siteswith Response Complete 1 Investigation 2 1 0 $0 $0 $0 $0|| Fyoo $465
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $54
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $01| he RD for the BD/DR is scheduled to sart in FY 00,
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $54 || FY 98-2030** $3,901
@ FUDS- HARLINGEN AFB / TX69799F673300 Progressin FY97
Siteswith Response Complete 0 Investigation 2 1 0 $0 $0 $70 $0 ([ Fyoo $356
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $29
Progress Progress Planned for FY98-FY 99
_Relative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $0 Start the designs for both the CON/HTRW and BD/DR
Category Not Evaluated 2 RA-O (LTO) 0 0 0 $0 $0 $0 $0 prol_ecls dur_mg FY99. Execute the RA-C contract for both
FYO03 $0 || projects during FY 00.
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $70 $29 || FY 98-2008* * $1,025
‘ FUDS- JAMES CONNALLY AFB / TX69799F660900 Progressin FY97
Siteswith Response Complete | 1 Investigation 1 1 1 $26 $0 $75 $0 ([ Fyoo $450
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $575
Sitesin Medium 0 Design 1 0 1 $45 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 2 $647 $0 $0 $300|f FY02 $400 Complete the Sl for the HTRW project in FY98. Start the
Not Evaluated | 1 | RA-O(LTO 0 0 1 $0 $0 $0 $0 RI/FSin FY0D.
Category (LTO) FY03 $550
Not Required 1 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 3 Total $718 $0 $75 $300 || FY 98-2014** $9,504
‘ FUDS- LAGUNA MADRE GUN RNG / TX69799F676400 Progressin FY97
Siteswith Response Complete | 0 Investigation 1 2 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 1 $0 $0 $0 $0
Progress . o RAG o o 1 % % % woll yo %0 Progress Planned for FY98-FY 99
ow _
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 3 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2031** $12,632

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ FUDS - LAREDO AFB / TX69799F660300

Progressin FY97
Continued the PRP action for the UST site and the RI/FS for

Siteswith Response Complete 3 Investigation 2 3 2 $1,148 $736 $295 $300 ([ Fyoo $730/| thelandfill in the housing area. Held amedia day as part of
the RI/FSfor the landfill in the housing area.
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $391
Sitesin Medium 0 Design 2 0 4 $76 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 2 1 4 $1,388 $207 $270 $65 || Fy02 $525 Complete the PRP and the RI/FS. Start the Sl for the waste
NotEvaluated | 3 | RA-O(LTO 0 0 1 $0 $0 $0 $0 treatment plant.
Category (LTO) FYo03 $1,237
Not Required 1 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 7 Total $2,612 $943 $565 $365 || FY 98-2014** $25,000
’ FUDS- MATAG PEN BOMB RGE / TX69799F825800 Progressin FY97
Siteswith Response Complete 1 Investigation 2 1 0 $0 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 2 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $0 $0 $0 $0 || FY 98-2037** $18,705
@ FUDS- MATAGORDA ISL AFR / TX69799F648300 Progressin FY7
Siteswith Response Complete | 3 Investigation 4 0 0 $84 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 2(2) 0(0) $35 $0 $0 $0
o FYO1 $0
Sitesin Medium 0 Design 3 0 1 $181 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 2 0 1 $1,058 $0 $0 $0 || FYo2 $0
-Relative Risk
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Fv03 %0
Not Required 1 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 4 Total $1,358 $0 $0 $0 || FY 98-2032** $18,761
‘ FUDS- PANTEX ORD PLT - TXTEC / TX69799F655100 Progressin FY97
Siteswith Response Complete 0 Investigation 1 3 0 $3,505 $714 $490 $1493 ([ Fv 0o $490
High 0 Interim Actions 1) 0(0) $1,243 $0 $0 $0
o FYO1 $805
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 1 2 $107 $0 $60 $0|[ FYo2 $684
-Relative Risk Seted o > % % % %
Not Evaluat 0 RA-O (LTO 0
Category (LTO) FY03 $4,893
Not Required 3 LTM 0 0 2 $0 $0 $0 $0
Total Number of Sites 4 Total $4,855 $714 $550 $1,493 || FY 98-2039** $11,361

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

Texas

’ FUDS - PANTEX ORDNANCE PLANT / TX69799F676300 NPL Progressin FY97
Refer to page A-145
Siteswith Response Complete 0 Investigation 1 2 0 $162 $84 $140 $600 || Fy o0 $425
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO1 $500
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
. _ Low 0 RA-C 0 0 2 $40 $0 $0 $0[| FYo2 $540
-Relative Risk prop— o > % % % %
Not Evaluat 1 RA-O (LTO, 0
Category (LTO) FYo03 $275
Not Required 2 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $202 $84 $140 $600 || FY 98-2041** $12,053
€@ FUDS- PERRIN AFB / TX69799F654900 Progressin FY97
Completed Risk-Based Assessment at Bldg 205 and 5402.
Siteswith Response Complete 1 Investigation 2 1 0 $1,213 $216 $100 $0 | Fyoo $0 || Obtained closure of UST site. Continued with the RI/FS.
High 1 Interim Actions 0(0) 1(2) $0 $0 $400 $0
o FYO1 $95
Sitesin Medium 0 Design 1 1 0 $235 $0 $10 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 1 1 0 $2.15 $34 $175 $0|| Fyo2 $0 Continue with the RI/FS. Execute design for AST removal.
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Start the RA-C phase to remove the ASTs and obtain project
egory FYO03 $97 || closure.
Not Required 0 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $3,604 $250 $685 $0 || FY 98-2001** $1,267
4@ FUDS- WEBB AFB / TX69799F645700 Progressin FY97
Completed the UST CON/HTRW and HTRW RA projects.
Siteswith Response Complete | 6 Investigation 9 0 0 $644 $0 $0 $0|| Fyoo $0
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $0
Sitesin Medium 0 Design 4 1 1 $123 $102 $20 $0
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 4 2 1 $818 $68 $1,682 $0 || FYo2 $0 c ! -
_Rdative Risk omplete projects to remove 3 ASTs and 6 buildings.
Cat Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 Obtain site closure for the property. This may require RBA
egory FYO03 $0 || for any unknown leaks from the UST system.
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 9 Total $1,585 $170 $1,702 $0 || FY 98-2035** $1,881

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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